
ID COS # Equipment Start Finish Path

7 1-192111 Broadview Bank #4 Transformer OOS Fri 11/1/13 Wed 12/31/14 Mt-PNW

8 1-192111 T-Bank 4 Reactor OOS Fri 11/1/13 Wed 12/31/14Equipment Not Found

20 1-220012 Devils Gap - Stratford 115 Odessa A-44 Air Switch (Winter)or
Devils Gap A520 Breaker (summer) OOS

Wed 5/28/14 Sat 5/28/16 WOH

3 1-189167 Big Eddy-Celilo 1 500kV Line OOS Mon 9/22/14 Sun 11/1/15 COI,PDCI,NJD

4 1-189167 Big Eddy-Celilo 2 500kV Line OOS Mon 9/22/14 Sun 11/1/15 COI,PDCI,NJD

5 1-189167 Celilo: Converter 1 OOS Mon 9/22/14 Sun 11/1/15 COI,PDCI,NJD

6 1-189167 Converter 2 OOS Mon 9/22/14 Sun 11/1/15 COI,PDCI,NJD

13 1-200961 John Day PH-John Day 1 500kV Line OOS Mon 10/20/14 Fri 12/5/14COI,PDCI,NJD,WOJD

17 1-204571 John Day PH-John Day 1 500kV Line OOS Mon 10/20/14 Fri 12/5/14COI,PDCI,NJD,WOJD

9 1-194483 Grand Coulee: PCB 2392 OOS Mon 10/27/14 Sun 12/21/14COI,PDCI,NJD,NOH,WOCN

10 1-194483 PCB 2396 OOS Mon 10/27/14 Sun 12/21/14COI,PDCI,NJD,NOH,WOCN

1 1-145320 Celilo: Converters 1 & 2 OOS Sat 11/1/14 Sun 11/1/15 COI,PDCI,NJD

12 1-200096 John Day-Big Eddy 2 500kV Line OOS Mon 12/1/14 Wed 12/24/14COI,PDCI,NJD,WOJD

11 1-199739 Lolo - Hatwai 230 230 kV Line OOS Mon 12/1/14 Fri 12/19/14 WOH

21 1-222658 Grand Coulee-Chief Joseph 3 500kV Line OOS Mon 12/15/14 Sun 12/21/14COI,PDCI,NJD,NOH,WOCN,Gen

14 1-201289 Alvey: PCB 5081 OOS Mon 12/15/14 Tue 12/16/14 COI,PDCI

15 1-201295 Covington: PCB A-1002 OOS Mon 12/15/14 Tue 12/16/14NOEL,SOC,WOCN

16 1-201295 Covington-Bettas Road 1 230kV Line OOS Mon 12/15/14 Tue 12/16/14 NOEL,SOC

18 1-211454 Covington: PCB A-72 BYPASS PCB OVER BUS TIE A-852 OOS Wed 12/17/14 Thu 12/18/14 NOEL,SOC

19 1-211455 Tacoma: PCB A-1075 OOS Thu 12/18/14 Thu 12/18/14 NOEL,SOC

2 1-188601 Canby: PCB A-1391 OOS Wed 12/31/14 Wed 12/31/14 RATS
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